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The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Field
Office and the regulators. The meeting was conducted in accordance with the
attached agenda. Actions were formally reviewed and the attached action item
list was updated.

Attachments:

1. Agenda

2 Action Item List

3. Decisions, Agreements & Commitments

4 Expedited Response Action Weekly Report, week ending 03/21/93




WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS
DATE: March 15, 1993
. GENERAL ISSUES
- ERA Interface Action Item review
. INDIVIDUAL PROJECT STATUS
- North Slope
o EE/CA being prepared
o HASM - validation
- Sodium Dichromate
o Comment resolutions
o Action memorandum received
- N-Springs
o NEPA
o EE/CA - WHC review

- Pickling Acid Crib
o Ground water data inconclusive

- Riverland
0o Preparation of revised EE/CA

- 618-11
- 200-W Carbon Tetrachloride
o 24-hour operation all week
0 GAC release letter
0 On schedule for 3/31/93 3000 cfm operation

- 316-5 & 618-9
o Status of closure reports

. OTHER ISSUE
. SUMMARY OF ACTION ITEMS
. SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



ORGANIZATION

WHC

EPA/Ecology

DOE-HQ

RL/WHC

RL

EPA/Ecology

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
March 15, 1993

ACTION ITEM

WHC will provide RL, EPA, and Ecology copies of the
GPR reports for the Riverland ERA site when it becomes
available. (open) North Slope, Sodium Dichromate, and
Pickling Acid reports have been provided.

Develop procedure for inclusion in TPA handbook for
transmittal of field information and sample data
obtained by regulators during split sampling
activities. (closed)

DOE-HQ will provide information regarding sanitary
landfill Record of Decisions and risk assessment
screening related to federal activities. (closed)

RL to provide modeling presentation on 2/22/93.
(closed)

RL will contact EPA to status the 618-9 closure
report. ({open)

EPA and Ecology will examine available data for
radiation background as it pertains to ERAs. (open)
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

~DECISIONS, AGREEMENTS, & COMMITMENTS-
March 15, 1993

DECISIONS:

AGREEMENTS :
/{;42 S¢ car&ETCAIVT ) 7ES

COMMITMENTS:

DOt Representative

EPA Representative

ECOLOGY Represeptative

WHC Representative
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Weekly Report, Week Ending March 14, 1993
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Jochnson, 376-1721
Environmental Division

North Slope Expedited Response Action - Preparation of the ERA Proposal
continues. Data continues to arrive from the analytical Tabs. HASM has
provided a draft statement of work for data validation. Initial review of the
data indicates no elevated levels of contaminants.

N-Springs Expedited Response Action - The draft ERA proposal is being reviewed
by WHC. The NEPA categorical exclusion (discussing the impacts of
implementing the preferred alternative described in the proposal)} is being
drafted for RL review and approval.

618-11 Burial Ground Expedited Response Action - PNL delivered a Historical
Characterization information for ERE review for incliusion in the baseline
characterization effort. USRADS surveys did not indicate any radioactive
surface contamination. Discussions with RL regarding NEPA requirements for
this project indicated the Hanford Defense Waste EIS may be sufficient to
address actions at 618-11. Actions at 618-10 are not addressed in the HDW-
EIS. Further discussion is scheduled for early April.

Sodium Dichromate Expedited Response Action - The action memorandum was signed
on March 10, 1993. Site preparation activities were initiated with removal
activities to be initiated March 16, 1993.

Riverland Expedited Response Action - The EE/CA is being revised and should be
completed by the end of March.

White Bluffs Pickling Acid Crib Expedited Response Action - Groundwater data

has been reviewed with no conclusive determinations related to the cribs

potential contribution to the 100-F Area groundwater contamination (nitrates,
TCE).

200 West Area Carbon Tetrachloride Expedited Response Action -

1. CCL, ERA

A. VES Operations

216-Z-1A & Z-18 VES Operations - 24 hour operations at the Z-1A site

continued at full capacity this past week, including a successful run
over the weekend.

Detailed fabrication drawings and material lists were completed this past
week for items that will be required to upgrade the existing unit at Z-1A
to 1000 c¢fm. The 200 East Area pipe fabrication shop has been Tined up

to complete the fabrication work and provide procurement of the necessary
materials.



Amount of | Average Total
Operational Date Source ccl, ccl, Operation [ Average
Removed Conc. al Flowrate
(1b) {ppm) Time (SCFM)
(hr}
2/8 - 2/11 216-Z-1A 938 200 46.15 450
2/16 - 2/23" 216-Z-1A 284 300 88.27 330
2/24 - 3/2 216-7Z-1A 181 320 77.12 300
3/3 - 3/9 " " 203 250 123.08 430
Total 1993 766 267 211.52 360
Total Pre-1993 2,111.4

Corrected from the previous week.

Leased 500 cfm Vapor Extraction System (VES) - Start-up of the Teased 500
cfm unit is now dependent upon getting a leased portable electric
generator. The factory representative for the existing propane generator
concluded that the problem with the unit was more extensive than
originally thought. This has necessitated obtaining the engine
manufacturer representative to fix the problem since the unit is still
under warranty. The back-up leased generator arrived on site Thursday,
March 11, 1993.

1500 cfm VES - The 1500 cfm VES unit has arrived and is going through
inspection. The system will be delivered to the 216-Z-9 site over the
weekend.

B. Well Field Design

Driiling began February 3, 1993, on the first of five vapor extraction
wells to enhance the existing wellfield. Well 299-W15-218, being drilled
on the north side of the 216-Z-9 Trench, was at 141 ft. depth on March 9,
1993.

Two complete wellhead monitoring systems have been installed on well 299-
W15-216 to monitor the two screened intervals. The wellhead monitoring
systems previously installed at wells 299-W15-9 and 299-W15-217 continue
to operate.

Well 299-W18-96, inside the 216-Z-18 crib, was deepened 73 ft. and
completed as a vapor extraction well on March 5, 1993.

Baseline Monitoring - High pressure (29.6 in Hg) over the site on

March 5, 1993, yielded many Volatile Organic Compound (VOC) detections in
soil-gas points ranging up to 34 ppm. Only two wellheads had detectable
VOCs: the upper interval of 299-W18-247 measured 4 ppm and 299-W15-82
measured 2434 ppm. This latter detection on a high pressure day is
unusual and will be followed.

Site Characterization (with VOC-Arid ID)
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tunnel and prepared for removal from PFP. PFP operations has removed
most of the rad waste from the area. A decision has not yet been reached
on whether the cameras must be removed from the piping and disposed of as
waste or simply left in place. Engineering Surveillance and Testing
staff is pursuing analysis of the sludge sample removed from 1line 840.
ES&T is preparing their final report on this task.

Crib Boreholes - Deepening of 299-W18-174 within 216-Z-1A is scheduled to
begin March 15, 1993. The drilling rig and equipment from the 299-W18-96
site is being moved this week. This well will be converted to a VES
extraction well.

Data Evaluation - The final draft of the conceptual model report was
completed March 6, 1993, and is undergoing final review this week. The
document will be provided in time to meet the milestone transmittal to
RL.
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